INDEPENDENT PRE-DECISION REVIEW

Can the supplier proposal support a 1 June launch?

The team is deciding whether to accept a supplier proposal for a replacement customer portal.

Scope

Examine timing, migration responsibility and first-year cost for the proposed launch.

Evidence reviewed

E1 Supplier proposal: eight weeks after kickoff, USD 18,000 setup and USD 2,000 per month.

E2 Project schedule: kickoff on 20 April, with launch requested for 1 June.

E3 Draft responsibility matrix: data migration is marked as client-owned.

Findings

Timing | Material gap
Eight weeks from 20 April gives 15 June, two weeks after the target.

Migration | Open dependency
E3 assigns ownership but gives no staffing or completion date.

Cost | Partly evidenced
The proposal supports USD 42,000 for setup and 12 months of fees before client-side costs.

Limits

The proposal supports a baseline price but leaves the 1 June launch unsupported by the schedule and inputs reviewed.

Next step

Before signing, obtain a revised schedule, a named migration owner and acceptance criteria for launch.